

ANNEX 6: BOAT COMPLETION DATES IN RVN

	<u>FFLOAD</u>	<u>READY FOR SER</u>
T-131-1	22 APR	29 APR
T-131-2	22 APR	29 APR
T-131-3	22 APR	29 APR
T-131-4	22 APR	29 APR
T-131-5	11 MAY	18 MAY
T-131-6	11 MAY	18 MAY
T-131-7	11 MAY	18 MAY
T-131-8	11 MAY	18 MAY
T-131-9	28 MAY	5 JUN
T-131-10	28 MAY	5 JUN
T-131-11	28 MAY	5 JUN
T-131-12	28 MAY	5 JUN
T-131-13	28 MAY	5 JUN
M-131-1	12 AUG	20 AUG
M-131-2	1 SEP	8 SEP
Z-131-1	23 SEP	30 SEP
C-131-1	24 SEP	30 SEP
C-131-2	1 OCT	10 OCT
A-131-1	22 SEP	10 OCT
A-131-2	22 SEP	10 OCT
A-131-3	22 SEP	10 OCT
A-131-4	22 SEP	10 OCT
T-132-1	26 JUN	12 JUL
T-132-2	26 JUN	12 JUL
T-132-3	26 JUN	12 JUL
T-132-4	26 JUN	12 JUL
T-132-5	14 JUL	26 JUL
T-132-6	14 JUL	26 JUL
T-132-7	14 JUL	26 JUL
T-132-8	14 JUL	26 JUL
T-132-9	21 JUL	26 JUL
T-132-10	21 JUL	26 JUL
T-132-11	21 JUL	26 JUL
T-132-12	21 JUL	26 JUL
T-132-13	21 JUL	26 JUL
M-132-1	1 SEP	8 SEP
Z-132-1	23 SEP	30 SEP
C-132-1	24 SEP	30 SEP
R-132-1	2 AUG	9 AUG
A-132-1	22 SEP	10 OCT
A-132-2	16 OCT	2 NOV
A-132-3	16 OCT	2 NOV
A-132-4	16 OCT	2 NOV